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Contract ID:  1190X Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  1190X Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0003 Pay Period End Date: 07.16.2016 Est Number: 0003 Pay Period End Date: 07.16.2016
Contract Location: Total to Date  Prev to Date This Estimate
BIG NEMAHA RIVER IN HUMBOLDT Estimate Type:  PROG Current Contract Amt Total Earnings $173,496.16 $41,865.16 $131,631.00
$1,000,001.75 Stockpiled Materials $.00 $.00 $.00
Contractor Original Contract Amt Gross Earnings $173,496.16 $41,865.16 $131,631.00
ontractor: Date Let 12172015 $999 276.75 Retainage $.00 $.00 $.00
COHRON & SON, INC. (A. M.) ated Zt- A7 Escrow Amount $.00 $.00 $.00
62180 GREAT RIVER RD _ Datf; Awar ed : éi-zi-zgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .07. .
PO BOX 479 : 17% Net Earnings $173,496.16 $41,865.16 $131,631.00
Date Notice for Work to ]
Begin:  03.21.2016 % Time Comp
ATLANTIC 1A 50022-0479 - e 249  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.23.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(712)243-2448 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa . . .
UNITED FIRE & CASUALTY COMPANY p Y J $.00 $.00 $.00
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
RICHARDSON ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
13190 000 STP-105-1(107) 105 6.98 7.06 GRAD CULV BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $173,496.16 $41,865.16 $131,631.00
Project Manager District Engineer
Jasa, Bill 07.18.2016 Mueting, Curt 07.19.2016
Construction Engineer Controller
Halstead, Kerri 07.25.2016 Burling, Laurie 07.26.2016
Controller
Burling, Laurie 07.26.2016
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Contract ID:  1190X Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  1190X Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0003 Pay Period End Date: 07.16.2016 Est Number: 0003 Pay Period End Date: 07.16.2016
Prpsl Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 7017.00 5.00 192.000 960.00
0001 0001 0030.10 4,100.00 1.000 4,100.00 REMOVE GUARDRAIL LF 192.000 960.00
MOBILIZATION LS 1.000 4,100.00 192.000 960.00
1.000 4,100.00 0.000 0.00
0.000 0.00 0010 0010 7019.70 800.00 2.000 1,600.00
0002 0002 1000.00 750.00 1.000 750.00 REMOVE IMPACT ATTENUATOR EACH 2.000 1,600.00
LARGE TREE REMOVAL EACH 1.000 750.00 2.000 1,600.00
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 L006.00 550.00 1.000 550.00
0003 0003 1009.00 4,000.00 1.000 4,000.00 COVER CROP SEEDING ACRE 1.000 550.00
GENERAL CLEARING AND GRUBBING LS 1.000 4,000.00 0.080 44.00
1.000 4,000.00 0.000 0.00
0.000 0.00 0012 0012 L019.13 1.45 925.000 1,341.25
0004 0004 1011.00 30.00 6.000 180.00 EROSION CONTROL, CLASS 1D SY 925.000 1,341.25
WATER MGAL 6.000 180.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 L019.14 1.80 1,151.000 2,071.80
0005 0005 1030.00 16.00 886.000 14,176.00 EROSION CONTROL, CLASS 1E SY 1,151.000 2,071.80
EARTHWORK MEASURED IN EMBANKMENT cY 886.000 14,176.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 L022.11 2.65 751.000 1,990.15
0006 0006 1101.00 75.00 14.000 1,050.00 FABRIC SILT FENCE-LOW POROSITY LF 751.000 1,990.15
REMOVE PAVEMENT sy 14.000 1,050.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 L022.81 3.70 472.000 1,746.40
0007 0007 1102.00 20.00 462.000 9,240.00 SILT CHECK, TYPE 1-HIGH LF 472.000 1,746.40
REMOVE ASPHALT SURFACE 5\% 462.000 9,240.00 0.000 0.00
277.000 5,540.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 45,155.60
0008 0008 1136.01 200.00 7.000 1,400.00 Current 45,155.60
REMOVE EACH 7.000 1,400.00 In place 16,244.00
PILES 0.000 0.00 This Estimate 0.00
0.000 0.00
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Contract ID:  1190X Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  1190X Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0003 Pay Period End Date: 07.16.2016 Est Number: 0003 Pay Period End Date: 07.16.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current

Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0023 0023 P150.30 75.00 142.000 10,650.00

0016 0016 0030.40 2,500.00 1.000 2,500.00 30" CULVERT PIPE, TYPE 5 LF 142.000 10,650.00
MOBILIZATION LS 1.000 2,500.00 0.000 0.00

0.000 0.00 0.000 0.00
0.000 000 GROUP 4 CULVERTS Contracted 29,922.75

0017 0017 4035.00 200.00 1.000 200.00 Current 29,922.75

REMOVE FLARED-END SECTION EACH 1.000 200.00 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 6 BRIDGE AT STATION 41+08.70 1-140'-0'

0018 0018 4050.01 15.75 471.000 7,418.25 0024 0024 0030.60 67,000.00 1.000 67,000.00
EXCAVATION FOR PIPE, PIPE-ARCH CcYy 471.000 7,418.25  MOBILIZATION LS 1.000 67,000.00
CULVERTS, AND HEADWALLS 0.000 0.00 1.000 67,000.00

0.000 0.00 1.000 67,000.00

0019 0019 4100.06 2,900.00 1.470 4,263.00 0025 0025 2010.00 72.00 26.000 1,872.00

CLASS 47B-3000 CONCRETE FOR HEADWALL CY 1.470 4,263.00 CRUSHED ROCK SURFACE COURSE CY 26.000 1,872.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00

0020 0020 4150.00 1.75 138.000 241.50 0026 0026 3050.15 360.00 158.200 56,952.00

REINFORCING STEEL FOR HEADWALL LB 138.000 24150 CONCRETE FOR PAVEMENT APPROACHES CcY 158.200 56,952.00
0.000 000 CLASS47BD-4000 0.000 0.00
0.000 0.00 0.000 0.00

0021 0021 4310.15 390.00 2.000 780.00 0027 0027 3051.10 1.05 30,805.000 32,345.25

15" FLARED-END SECTION EACH 2.000 780.00 EPOXY COATED REINFORCING STEEL FOR LB 30,805.000 32,345.25
0.000 0.00 PAVEMENT APPROACHES 0.000 0.00
0.000 0.00 0.000 0.00

0022 0022 P072.15 30.00 129.000 3,870.00 0028 0028 6000.10 2,000.00 1.000 2,000.00

15" CULVERT PIPE, TYPE 3,4,5,6,7 OR 8 LF 129.000 3,870.00 ABUTMENT NO.1 EXCAVATION LS 1.000 2,000.00
0.000 0.00 0.000 0.00

0.000 0.00 0.000 0.00

0029 0029 6000.11 2,000.00 1.000 2,000.00

ABUTMENT NO.2 EXCAVATION LS 1.000 2,000.00

0.000 0.00

0.000 0.00
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Contract ID:  1190X Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  1190X Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0003 Pay Period End Date: 07.16.2016 Est Number: 0003 Pay Period End Date: 07.16.2016
. 1. Contracted 2. Current B 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0030 0030 6004.48 425.00 5.300 2,25250 0039 0039 6139.50 45.00 49.600 2,232.00
BRIDGE JOINT NOSING CF 5.300 2,252.50 SUBSURFACE DRAINAGE MATTING SY 49.600 2,232.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0031 0031 6005.31 86.00 36.300 3,121.80 0040 0040 6210.14 42.00 495.000 20,790.00
PREFORMED SILICONE JOINT, TYPE A LF 36.300 3,121.80 HP 12 INCH X 53 LB STEEL PILING LF 495.000 20,790.00
0.000 0.00 466.230 19,581.66
0.000 0.00 0.000 0.00
0032 0032 6005.65 1,000.00 8.000 8,000.00 0041 0041 6430.49 99,400.00 1.000 99,400.00
EXPANSION BEARING, PTFE TYPE EACH 8.000 8,000.00 PAINTING STRUCTURE (ZONE COAT) AT LS 1.000 99,400.00
0.000 0.00 STATION 41+08.70 0.000 0.00
0.000 0.00 0.000 0.00
0033 0033 6006.56 6.00 1,278.600 7,671.60 0042 0042 6610.45 350.00 49.600 17,360.00
BRIDGE DECK GROOVING SY 1,278.600 7,671.60 STRIP SEALS LF 49.600 17,360.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0034 0034 6010.22 785.00 26.000 20,410.00 0043 0043 7521.24 30.00 36.000 1,080.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CcYy 26.000 20,410.00 24" WHITE PREFORMED PAVEMENT MARKING LF 36.000 1,080.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 6010.26 665.00 367.600 244,454.00 0044 0044 7530.44 1,350.00 1.000 1,350.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 367.600 244,454.00 RAILROAD CROSSING SYMBOL PREFORMED EACH 1.000 1,350.00
0.000 0.00 PAVEMENT MARKING 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 6030.00 135,000.00 1.000 135,000.00 0045 0045 8091.00 75.00 180.000 13,500.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 135,000.00 GRANULAR BACKFILL CcY 180.000 13,500.00
0.500 67,500.00 0.000 0.00
41+08.70
0.470 63,450.00 0.000 0.00
0037 0037 6071.12 25,000.00 1.000 25,000.00 4001 4001 6210.59 25.20 0.000 0.00
STEEL SUPERSTRUCTURE AT STATION LS 1.000 25,000.00 PAY CUT-OFF LF 28.770 725.00
0.000 0.00 28.770 725.00
41+08.70 Pay Cut-Off HP 12x53 Steel Piling
0.000 0.00 28.770 725.00
0038 0038 6131.50 1.05  79,785.000 83,774.25 GROUP 6 BRIDGE AT STATION 41+08.70 1-140-0 Contracted 847,565.40
EPOXY COATED REINFORCING STEEL LB 79,785.000 83,774.25 Current 848.290.40
0.000 0.00 In place 154,806.66
0.000 0.00 This Estimate

131,175.00
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Contract ID:  1190X Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  1190X Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0003 Pay Period End Date: 07.16.2016 Est Number: 0003 Pay Period End Date: 07.16.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL 0053 0053 0001.90 0.75 5,740.000 4,305.00
0046 0046 0030.70 4,600.00 1.000 4,600.00 SIGN DAY EACH 5,740.000 4,305.00
MOBILIZATION LS 1.000 4,600.00 496.000 372.00
0.000 0.00 256.000 192.00
0.000 0.00 0054 0054 0001.99 0.75 696.000 522.00
0047 0047 7011.20 28.00 12.500 350.00 CONTRACTOR FURNISHED SIGN DAY EACH 696.000 522.00
W-BEAM GUARDRAIL LF 12.500 350.00 62.000 46.50
0.000 0.00 32.000 24.00
0.000 0.00 0055 0055 0020.00 2.00 500.000 1,000.00
0048 0048 7019.50 15,000.00 2.000 30,000.00 TRAINING HOUR 500.000 1,000.00
IMPACT ATTENUATOR EACH 2.000 30,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0056 0056 0030.00 1,500.00 1.000 1,500.00
0049 0049 7020.00 2,650.00 2.000 5,300.00 MOBILIZATION LS 1.000 1,500.00
BRIDGE APPROACH SECTIONS EACH 2.000 5,300.00 0.500 750.00
0.000 0.00 0.000 0.00
0.000 0.00 0057 0057 9110.01 85.00 10.000 850.00
0050 0050 7024.27 2,650.00 2.000 5,300.00 RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 850.00
GUARDRAIL END TREATMENT, TYPE II EACH 2.000 5,300.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0058 0058 9110.03 85.00 10.000 850.00
0051 0051 9188.50 80.00 146.000 11,680.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 850.00
SURFACING UNDER GUARDRAIL 5\% 146.000 11,680.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0059 0059 9110.07 125.00 10.000 1,250.00
GROUP 7 GUARDRAIL Contracted 57 230.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 1,250.00
Current 57,230.00 0.000 0.00
In place 0.00 0.000 0.00
This Estimate 0.00 0060 0060 9110.27 150.00 10.000 1,500.00
GROUP 10 GENERAL ITEMS RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,500.00
0052 0052 0001.10 1.50 2,784.000 4,176.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
BARRICADE, TYPE IlI BDAY 2,784.000 4,176.00 0.000 0.00
310.000 465.00 0061 0061 L022.75 3.25 300.000 975.00
160.000 240.00 TEMPORARY SILT CHECK LF 300.000 975.00
96.000 312.00
0.000 0.00
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Contract ID:  1190X Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0003 Pay Period End Date: 07.16.2016
Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0062 0062 L022.90 3.25 300.000 975.00
TEMPORARY SILT FENCE LF 300.000 975.00
0.000 0.00
0.000 0.00
0063 0063 L032.70 500.00 1.000 500.00
TEMPORARY MULCH TON 1.000 500.00
0.000 0.00
0.000 0.00
0064 0064 L860.50 1,000.00 1.000 1,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 1,000.00
CONTRACTOR COMPLIANCE 0.500 500.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 19,403.00
Current 19,403.00
In place 2,445.50
This Estimate 456.00
Totals for contract Contracted 999,276.75
Current 1,000,001.75
In place 173,496.16

This Estimate

131,631.00



